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INDICATORS EHA EHA EHA Totals Target % of
Incahuasi Uyur- Rio (as of target
pampa | Pampa | August 20, goal
2007)
Households (hh) directly benefiting—and contributing
IAP reduction by 2006: average, 42 hh 70% 80% 88%
IAP red’n by 2006 for 30 hh w/ decrease 84% 80% 105%
IAP reduction by 2007: average, 32 hh -10%
(increase)

IAP red’n by 2007 for 16 hh w/ decrease 64%
Inkawasina stoves installed 173 91 113 377 600 63%
Micro-credit system established
Animal modules loaned 209 157 125 491 600 82%
Value of animal modules loaned - - - S./40,262 S./48,600 83%
(Soles/US$) (US$ 12,388) | (US$14,954)
Value of the animal modules recovered | S./12,345 | S./5,608 | S./8,928 S./26,881 100% 67%
(Soles/US$) (US$ 8,271)
Direct sale of stoves 8 - 28 36 0 -
Community organizations established
Environmental Health Associations 15 8 10 33 23 143%
formed
Cadre of community promoters trained - - - 60 50 140%
in IAP, stoves
Local entrepreneurs established
Stove makers trained (men) - - - 21 25 84%
Ceramic artisans trained (men) - - - 6 4 150%
Women trained on use & construction of - - - 35+ 32 110%
retained heat cookers
Awareness materials and activities developed and utilized
Murals installed 15 8 10 33 23 143%
Posters distributed - - 600 300 200%
Radio spots broadcasted - - - 290 720 40%
Flyers circulated - - - 2,100 3,000 70%
Pictorial materials developed for 1,000+ na
household awareness and end-user
training (# people)
Healthy Kitchen competitions held - - - 22 15 147%
Professional meetings where project - - - 8 3 266%
results were presented
Monitoring results
Houses surveyed for practices/ - - - 169 150 126%
Perceptions (pre & post)
Houses monitored for IAP - - - 42 30 140%
Average % of fuelwood reduction - - - 32 40 80%




